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Pipeline between Al Manamah and Al Muharraq

Contract 2009/100-dc

Distribution of Contract Balance As Of

14 October 2008

70,000.000

REVISED CONTRACT SUM

ITEM
Changed



By


VO

EUR

ORIGINAL CONTRACT SUM

TRANSFERS

Committed Sums

Provisional Sums

CONTRACT BALANCE

BD

1,2

1,2

1,2

10,000,000.00

0.00

1,000,000.000

0.000

10,000,000.00 1,000,000.000

8,800,000.00

1,200,000.00

930,000.000

70,000.000

1,200,000.00
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3 5 Security Fencing 0.00 0.000 0.00 0.000 2 0.00 0.000 100,000.00 10,000.000 100,000.00 10,000.000

2 2 Access Points 2,000,000.00 200,000.000 0.00 0.000 2,000,000.00 200,000.000 0.00 0.000 2,000,000.00 200,000.000

1 1 General Construction 6,500,000.00 650,000.000 0.00 0.000 2 6,500,000.00 650,000.000 200,000.00 20,000.000 6,700,000.00 670,000.000

4 Customs and Import Duties 0.00 0.000 0.00 50,000.000 1 0.00 50,000.000 0.00 0.000 0.00 50,000.000

5 COMMITTED SUMS TOTAL 8,500,000.00 850,000.000 0.00 50,000.000 8,500,000.00 900,000.000 300,000.00 30,000.000 8,800,000.00 930,000.000

of DESCRIPTION Original Contract Price Previous V.O. V.O. No. Contract Price Before This VO Adjustment due to this V.O. Contract Price after this V.O.

Item Section

Works EUR BD EUR BD EUR BD EUR BD EUR BD

Orion Construction Company

CONTRACT 2009/100-dc - Pipeline between Al Manamah and Al Muharraq

DISTRIBUTION OF CONTRACT PRICE INCLUDING THIS VARIATION ORDER No. 2

Ref:ABC/VO.2

8 Hydro 500,000.00 0.000 0.00 0.000 500,000.00 0.000 0.00 0.000 500,000.00 0.000

7 Provisional C&I 0.00 50,000.000 0.00 -50,000.000 1 0.00 0.000 0.00 0.000 0.00 0.000

6 Contingency 1,000,000.00 100,000.000 0.00 0.000 2 1,000,000.00 100,000.000 -300,000.00 -30,000.000 700,000.00 70,000.000

10 TOTAL CONTRACT PRICE 10,000,000.00 1,000,000.000 0.00 0.000 10,000,000.00 1,000,000.000 0.00 0.000 10,000,000.00 1,000,000.000

9 PROVISIONAL SUMS BALANCE 1,500,000.00 150,000.000 0.00 -50,000.000 1,500,000.00 100,000.000 -300,000.00 -30,000.000 1,200,000.00 70,000.000


