

CONTRACT 2009/100-sc - Pipeline between Al Manamah and Al Muharraq

ATTACHMENT TO ENGINEER'S CERTIFICATE NO. 8

Item	Section of Works	DESCRIPTION	CONTRACT CONTRACT PRICE			CERTIFIED FOR PAYMENT		
			Original	Changed Due To V.O.	After Variation	Previous Certificates	This Certificate	Amount To Date
			BD	BD	BD	BD	BD	BD
1	1	General Construction	650,000.000	-300,000.000	350,000.000	196,150.000	136,350.000	332,500.000
2	2	Access Points	200,000.000	0.000	200,000.000	62,500.000	0.000	62,500.000
3	5	Security Fencing	0.000	0.000	0.000	0.000	0.000	0.000
4		Customs and Import Duties	0.000	50,000.000	50,000.000	5,850.000	0.000	5,850.000
5		COMMITTED SUMS TOTAL	850,000.000	-250,000.000	600,000.000	264,500.000	136,350.000	400,850.000
6		Contingency	100,000.000	300,000.000	400,000.000	0.000	0.000	0.000
7		Provisional C&I	50,000.000	-50,000.000	0.000	0.000	0.000	0.000
8		PROVISIONAL SUMS BALANCE	150,000.000	250,000.000	400,000.000	0.000	0.000	0.000
9		TOTAL CONTRACT PRICE	1,000,000.000	0.000	1,000,000.000	264,500.000	136,350.000	400,850.000